
LMS-CP-4754 
Revision: B-1 

Page 1 of 45 
Verify correct revision before use by checking the LMS Web Site 

 
 

QUALITY ASSURANCE (QA)
 FOR SOFTWARE DEVELOPMENT AND ACQUISITION

Software Manager

Evaluate resources 
 to determine if the 

service can be 
provided

Develop/revise a 
Software QA Plan 

and submit
 (see Note 1)

Objectives:  
-to ensure that software is correctly classified prior to commencing
 development
-to review software development plans, products and related process
 to ensure that they meet the predefined set of guidelines and standards
-to assure all software developed meets stated requirements

Note 1
Use the template, and checklists located at the Appendices 
below to develop the Software QA Plan:

Appendix A - Software QA Guidance
Appendix B - Sample Software QA Plan Template
Appendix C - Software QA Checklists
Appendix D - Software QA Tools

Develop software QA requirements with the Software 
Manager once the review of the Software Acquisition Plan 
(SAP) or Software Project Management Plan (SPMP) is 
completed in accordance with LMS-CP-5528. 

To next page

START

Project develop 
QA 

requirements ?

No

Use OSMA 
support?

Yes

Request support to 
develop the 

Software QA Plan

Head, Office of
Mission Assurance

(OMA)

Resource 
available?

Inform the software 
manager that the 
service cannot be 

provided

No

Assign PA 
engineer based on 
technical expertise 

and background 
experience

Yes

Product Assurance (PA)
Engineer

Approve?

Return with 
comments for 

revision

No

Sign the Software 
QA Plan, copy and 
retain for files, and 

submit to the 
software manager

Yes

Implement the 
SQA requirements 
in conjunction with 
the SPMP following 

 LMS-CP-5528

Acquire the 
support from a 
vendor following 
LMS-CP-5528

No

 

Approval __________________________________
Associate Director for Business Management

Yes

Original signed by Lana M. Couch

General Information

The following records are generated by this procedure and 
should be maintained in accordance with LMS-CP-2707:
Software Plan



LMS-CP-4754 
Revision: B-1 

Page 2 of 45 
Verify correct revision before use by checking the LMS Web Site 

Submit a copy of 
the SPMP and/or 

SAP following 
LMS-CP-5528 
(see Note 2)

Submit the 
SAP/SPMP for 

review

Review the 
SAP/SPMP and 

ensure the 
software class is 

at least the 
minimum required 

to control the 
software 

development per 
LMS-CP-5528

From previous 
page

Minimum 
requirement 

met?

Prepare/submit a 
letter of 

notification for 
signature

(see Note 3)

No

Sign the letter of 
notification and 
forward to stop 
development

Stop development 
and resolve the 

issue(s) with the 
PA engineer and 

resubmit the 
SAP/SPMP

Software Supervisor

Review the 
SAP/SPMP to 
determine SQA 
involvement and 
report activity on 
a periodic basis
(see Note 5 & 6)

END

Yes

Review the 
SAP/SPMP for 
acceptability
(see Note 4)

Note 4
Using the requirements given in LMS-CP-5528, review the 
SAP/SPMP to ensure adequate coverage for the given class and 
software purpose.

Adequate?

Inform the head of 
OMA and the 

software 
manager's 

supervisor that the 
SAP/SPMP 

requires additional 
information

Yes
No

Note 5
It is the role of the OMA to review all SAP/SPMP and associated 
processes to determine its level of on- and off-site monitoring and 
reporting that will be exercised during the development life cycle

Software classified as low-control per LMS-CP-5528 will be subject 
to review as determined by the OMA.  Software Engineering 
Process Group (SEPG) Data base will be used to select low-control 
projects.

PA Engineer

Speak with the 
software manager 

to resolve the 
issue(s)

Issue(s) 
resolved?

No

Yes

Note 6
It is the responsibility of the PA 
Engineer to compile a monthly report 
on projects reviewed.  The report must 
contain:
-Total number of Plans reviewed
-Breakdown of projects reviewed
 by software class
-Number of incorrect classifications
-Adequacy of Plan content
-Results of on- and off-site monitoring

Software Manager

Head , Office of
Mission Assurance

(OMA)
Note 2
For high and critical class software, Software Project Management 
Plans (SPMP) and Software Acquisition Plans (SAP) must be 
submitted to the Head of the OMA, including those that do not 
have software quality assurance requirements.

Note 3
Ensure copies of the written notification are sent to:
-Director, Office of Safety and Mission Assurance
-LMS Management Representative
-Organizational Unit Manager of the Software Manager
-Requester

The letter must contain the following information:
-The instruction to stop development
-The rationale for requesting reevaluation
-The course of action that will be taken to resolve the dispute 

Notify software 
manager of OMA 
approval of SPMP 
via e-mail within 5 

working days
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Appendix A:  Software Quality Assurance Guidance 
 
1.  Introduction 
Software quality assurance is the process of reviewing all software development products and related processes to ensure that they meet a predefined 
set of requirements and standards.  This involves selecting standards and additional requirements for the following phases, including software output 
requirements, design, code implementation, test, documentation, and verifying that the standards and requirements are met. 
 
The three mutually supportive activities involved in the software life cycle are management, engineering, and assurance.  Software management is the 
set of activities involved in planning, controlling, and directing the software project.  Software engineering is the set of activities that analyzes 
requirements, develops designs, develops code, and structures databases.  Software assurance is responsible for verifying that the management and 
engineering efforts put forth result in a product that meets all of its requirements. 
 
Software assurance is the planned and systematic set of activities that ensures that software processes and products conform to requirements, 
standards, and procedures.  “Processes” include all of the activities involved in designing, developing, enhancing, and maintaining software; “products” 
include the software, associated data, its documentation, and all supporting and reporting paperwork. 
 
Software Quality Assurance (SQA) is the sub-discipline of software assurance that is defined as a planned and systematic approach to the evaluation of 
the quality of and adherence to software product standards, processes, and procedures.  SQA includes the process of ensuring that standards and 
procedures are established and are followed throughout the software acquisition life cycle. The objective of quality assurance is to ensure that each 
software product fulfills its specific intent.  This is accomplished in the review/survey process of all project deliverables. 
 
Software quality assurance shall be made an integral part of the software development activities by initiating it early in the project development process.  
The standards, requirements, and conventions that establish the ground rules for the development process are identified in a Software Assurance Plan, 
in some cases, part of the Product Assurance Plan or the Software Management Plan.  This plan is published and distributed to all development team 
members, and frequent reviews are made to eliminate doubts regarding the standards and processes to be used throughout the project life cycle. 
Software quality assurance is directed toward the format and content of the software products and processes, and the standards used to develop them. 
Ensuring that products and processes represent and meet the project requirements is addressed through analysis activities performed by the Project 
SQA representative. 
2.  Planning 
Software quality assurance requirements are defined in LMS-CP-5528. 
3.  Software Assurance Activities Requirements 
The level of detail required for the software assurance activity depends on the specific project.  The primary objective is to tailor the level of detail to 
individual software products.  Judgement must be applied when determining the extent of assurance activities to be conducted for each software 
deliverable.  Tradeoffs have to be considered regarding the cost of the software assurance activities and the value added by the activity in relation to the 
specific software product. 
4.  Software Quality Assurance Plans 
The Software Quality Assurance (SQA) Plan specifies the assurance procedures to be applied during each phase of the software development life cycle 
and assigns responsibilities for software quality assurance activities.  SQA Plans can be stand alone, included as part of a Product Assurance Plan 
(PAP), or included in a Software Project Management Plan (SPMP).  The project manager and software manager are responsible for ensuring that the 
plan is tailored to each project and that it contains the following information: 

Standards and conventions to be followed by the development team 

Formats for document deliverables 

Checklists for evaluating standards compliance and product completeness 

Deviations from the policies and procedures and the rationale for deviation 

Specific software products to be monitored by quality assurance procedures 

Methodologies and tools to be used for each product 

Quality assurance milestones based upon project milestones and product deliverables 

Key personnel responsible for software quality assurance for the project and those who will review and audit related products. 
 
Appendix B contains a sample SQA Plan template for developing project software quality assurance plans.  The following documents also contain 
information for developing a SQA Plan:  IEEE/EIA Standard 12207.1-1997 and IEEE 730-1989 Software Quality Assurance Plans. 
 
5.  Software Quality Assurance Methods 
The primary methods used in the software quality assurance process are: 

Audits 
Reporting and control 
Life cycle reviews 
Surveys 
Spot checks / inspections 
Code analysis / walkthroughs 
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Appendix B:  Sample Software Quality Assurance Plan Template 
 
The following pages contain a detailed Software Quality Assurance Plan (SQAP) template that shall be used as an example in preparing a SQAP for a 
specific project.  In preparing a specific SQAP, this template SQAP shall be tailored by the acquirer (e.g., LaRC program/project manager) in accordance 
with the software project and the software class as defined in LMS-CP 5528.  This SQAP is starting point, not the final answer, in planning software 
assurance activities. 
 
To facilitate the conversion of this template SQAP into a specific SQAP, there are several global replacements that can be made to speed the tailoring.  
The items shown below in (Bold Italic) parentheses are the subjects for global replacement and provide some guidance on how to define what the 
replacement text should be. 
 
(Provider) The name of the company or organization that is supplying/developing the software and is responsible for the quality of the software product. 
 
(Acquirer) The name of the organization that is acquiring/purchasing the software products for use by their organization. 
 
(XYZ Project) The name of the project for which the plan is written. 
 
(XYZ Project Manager) The individual managing the XYZ Project.  This individual’s responsibilities may encompass direction of hardware engineering, 
systems engineering, and production tasks as well as software engineering tasks. 
 
An italicized example is supplied for each section. 
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Software Quality Assurance Plan 
 

for the 
 

(XYZ Project) 
 
 
 
 
 

[document date] 
 
 
 
 
 
 
 
 
 

Submitted By: _______________________________________ ____________ 
 Software Quality Assurance Engineer Date 
 
 
Concurred By: _______________________________________ ____________ 
 (XYZ Software Development Technical Manager) Date 
 
 
Approved By: _______________________________________ ____________ 
 (XYZ Project Manager) Date 
 

 
 
 

National Aeronautics and Space Administration 
Langley Research Center 

Hampton, Virginia 
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1. INTRODUCTION 
This section should introduce the Software Quality Assurance Plan (SQAP).  The SQAP should describe the organization and 
procedures to be used to ensure that the software to be delivered complies with the system requirements as well as technical 
standards. 
 
The following italicized text offers an example for this section: 
 
This Software Quality Assurance Plan describes the organization and procedures to be used by the National Aeronautics and Space 
Administration (NASA) Langley Research Center (LaRC) to ensure that the software to be delivered for the (XYZ Project) complies 
with the application requirements, as well as the technical standards set by the NPD 2820.1 NASA Software Policies, the NASA-
STD-2201-93 Software Assurance Standard, and the NASA-STD-2100-91 Software Documentation Standards. 
 
1.1 Identification 
 
This section should identify this plan and the XYZ project. 
 
The following italicized text offers an example for this section: 
 
This document is identified as the NASA LaRC Software Quality Assurance Plan (SQAP) for the (XYZ Project).  This plan 
establishes the policies, standards, procedures, and practices for software assurance of all computer software for applications 
developed for or by LaRC.  Moreover, this plan establishes a standards compliance perspective for LaRC. 
 (About 2 to 4 paragraphs - should identify the XYZ project) 
 
1.2  Purpose 
 
This section should describe the purpose of the SQAP. 
 
The following italicized text offers an example for this section: 
 
The purpose of the SQAP is to ensure the quality of newly developed and modified software.  This will be accomplished by the 
following software quality assurance tasks:  Audits, Reporting and Control, Life Cycle Reviews, and Surveys which include Process 
Evaluations, Spot checks / Inspections, and Code Analysis / Walkthroughs. 
(About 2 to 4 paragraphs - should state the purpose of the system and the functions of software for which this SQAP applies) 
 
1.3  Scope 
 
This section should describe the scope of the SQAP. 
 
The following italicized text offers an example for this section: 
 
The scope of this document is to define the activities which will be carried out in support of software quality assurance for the (XYZ 
Project). 
This document defines the actions that provide assurance that the software-related items delivered conform to their established and 
contracted technical requirements.  Software Quality Assurance (SQA) will also ensure that defined standards, practices, 
procedures, and methods of the software development process are applied. 
This plan contains 1) orientation material, 2) the organization and resources that will be used to accomplish the SQA activities, 3) 
the planned schedule of SQA activities, 4) the planned SQA activities and the tools/procedures that support those activities, and 5) 
the quality assurance records that will be kept. 
This plan conforms to the requirements of NASA-STD-2201-93, ISO 9000-3, and SEI-TR-25. 
 
1.4  Applicable Documents 
 
This section should list all documents, especially those prepared for the XYZ Project, which affect or are affected by the SQA 
activities. This section should also present a bibliography of reference and supporting documents. 
 
The following italicized text offers an example for this section: 
 
The documents of the exact issue as shown below, form a part of this document to the extent described herein.  In the event of a 
conflict between the documents referenced herein and the contents of this document, the contents of this document shall be 
considered a superseding requirement to the previous documents. 
 
The following documents and publications provide information pertinent to the information in this document. 

1. XYZ Program Plan 

2. XYZ Program Technical Manager’s Guidebook 

3. XYZ Product Assurance Plan 
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The following list contains all related documents which provide supporting information to this SQAP. 

1. Software Requirements Document 

2. Software Standards and Procedures Manual 

3. System/Software Support Plan 

4. Software Process and Procedures Document 

 
Other plans related to the quality of software development includes the (XYZ Project) Software Development Plan (SDP) which 
describes the standards, schedule and procedures to be followed by the development team, the (XYZ Project) Software 
Configuration Management Plan (SCMP) which describes how products of this project will be identified, baselined and controlled, 
and the  (XYZ Project) Software Test Plan and Procedures (STPP) which describes how products of this project will be tested. 
 
 (The following standards should also be referenced.) 
 

ISO 9000-3:1991 Quality management and quality assurance standards -- Part 3; Guidelines for the 
application of International Organization for Standardization (ISO) 9001 to the 
development, supply and maintenance of software. 

 
IEEE/EIA Standard 12207.0-1996 Industry Implementation of International Standard ISO/IEC 12207: 1995, Standard for 

Information Technology – Software Life Cycle Processes. 
 

IEEE/EIA Standard 12207.1-1997 Industry Implementation of International Standard ISO/IEC 12207: 1995, Standard for 
Information Technology – Software Life Cycle Processes – Life Cycle Data. 

 
NASA-STD-2201-93 NASA Technical Standards Division, Software Assurance Standard 

 
 
2.  ORGANIZATION AND MANAGEMENT 
 
This section should discuss the Project organization in terms of structure, key personnel, and resources. 
 
2.1  Organization 
This section should describe the relationship between the SQA organizational entities in the project and refers to an organization 
structure chart.  The chart indicates the position of the project management organization and details the organizational structure. 
 
The following italicized text offers an example for this section: 
 
The SQA representative is separate from the software developers and reports directly to the Project Manager (PM).  The SQA 
representative is obligated to fully advise the PM of the status of the software and the accompanying documentation. 

Figure 2.1-1 (insert an organization chart with named individuals) presents the reporting chain. 
 
The Project is responsible for the fulfillment of, and for ensuring compliance with, the software quality assurance activities defined in 
this document.  The Project is responsible for ensuring that processes are applied as intended and that products are of high quality.  
The SQA representative provides senior (Provider) management with an independent evaluation of the (XYZ Project), and it 
provides a direct reporting line to the senior management of (Provider) to resolve problems. 
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2.2 Resources 
This section should describe the specific resources necessary to implement the SQAP. 
 
Included in resources are such items as: 

• Personal Computers 
• Clerical support 
• PC word processing software 
• Performance Measurement System 

 
2.2.1 SQA Equipment, Facilities and Software 
This section should describe the SQA equipment, facilities and software used for the XYZ project. 
 
The following italicized text offers an example for this section: 
 
The SQA Representative shall use the following general purpose Personal Computer (PC) software for creating reports and 
documents, tracking SQA activities, and other activities defined in this plan: 

(List of database management, spreadsheet, project tracking, communications, and networking software that will be used) 

The following tools will be used in the evaluation and tracking of software products: 

(List of the comparison, analysis, testing, standards auditor, problem report tracking, configuration management, and similar 
tools that shall be used) 

 
2.2.2 Customer Furnished Equipment, Facilities and Software 
This section should describe the customer-furnished equipment, facilities and software used by the SQA Representative for the XYZ 
project. 
 
The following italicized text offers an example for this section: 
 
(If customer furnished equipment, software, or services are required to support the development, evaluation, testing, or installation 
of the software products being tested they should be listed here.  If none are needed the following sentence should be included:) 
 
There are no requirements for using customer-furnished facilities in executing this Software Quality Assurance Plan. 
 
2.2.3 Personnel 
This section should list the key personnel to be involved in the SQA activities by title and minimum qualifications for the position. 
 
The following italicized text offers an example for this section: 
 
The Project shall select an SQA representative experienced in the Software Life Cycle. 
 
The SQA representative is responsible for evaluating the quality (usability, reliability, etc.) of the software being developed.  They 
have a background in Software Engineering principles with experience in developing software.  They understand the needs of the 
end user in order to judge how well the product meets real-world needs. 
 
2.2.4 Other Resources 
This section should describe the resources used by the SQA Representative for the XYZ project. 
 
The following italicized text offers an example for this section: 
 
Post-development phases of the (XYZ Project) shall require additional resources.  These resources are: 
 

 (List of facilities needed to continue software quality assurance activities in support of post-development test and evaluation 
and in customer support such as network-capable software problem report tracking tools) 

 
2.3 Schedule 
This section should present the major milestones of the software development schedule for the XYZ project and corresponding SQA 
activities. 
 
The following italicized text offers an example for this section: 
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Figure X presents the major milestones of the software development schedule for the (XYZ Project) and the corresponding SQA 
activities that shall be performed during this development.  The SQA activities shall be performed continuously during the (XYZ 
Project). 
 
2.4 Cost 
This section should describe any special funding or cost items associated with the SQA activities that will be provided by the project, 
i.e., independent verification and validation by contracting. 
 
The following italicized text offers an example for this section: 

The software quality assurance activities for the (XYZ Project) shall be processed by competitive placement with a budget of (insert 
dollar amount).  This activity shall include independent verification and validation depicted in the contract statement of work. 
 
3. GENERAL SOFTWARE QUALITY ASSURANCE ACTIVITIES 
 
This section should discuss quality assurance procedures for: 

• Audits 
• Process Evaluations 
• Reporting and Control 
• Life Cycle Reviews 
• Surveys 

 Spot checks / Inspections 
 Code Analysis / Walkthroughs 

 
3.1 Audits 
This section should describe the SQA audit procedures to be used in order to ensure that the software development process is 
proceeding in accordance with the SDP and includes a requirement for a schedule which will be maintained in the SDP for quality 
audits. 
 
The following italicized text offers an example for this section: 
 
The SQA Representative shall audit the software quality assurance activities performed for the (XYZ Project) according to the 
procedures described in this section. 
 
Throughout the life cycle of the project, the SQA Representative shall perform audits to determine whether software procedures, 
standards, and practices have been identified and are being properly implemented.  Audits also identify those areas in which 
additional controls and standards are required to ensure the quality of the software product.  An audit may be a stand-alone activity 
or incorporated into a review. 
 
3.1.1 Audit Planning 
This section should describe the audit planning process in terms of schedules and procedures. 
 
The following italicized text offers an example for this section: 
 
The development and maintenance of schedules for internal audits shall be the responsibility of the SQA Representative.  These 
schedules shall be based on the following: 
 

• Software Life Cycle phases 
• Specific software products of each phase 
• Previous audits results 

 
Prior to the start of the audit, the following activities shall be completed: 
 

• Review of the standards, practices, requirements, approved procedures, and directives of the area or function to be audited 
• Preparation of checklists as needed 
• Establishment of the audit team and the functions, procedures, and data to be audited. 

 
3.1.2 Audit Areas 
This section should identify the activities to be audited by the selected SQA representative.  The project specific areas to be audited 
should come from Table 2-4 in the Software Program Assurance LHB. 
 
The following italicized text offers an example for this section: 
 
Audits by the SQA representative shall be conducted of the following areas: 
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• System Definition 
• Software Design and Development 
• Configuration Management 
• Programming Library System 
• Software System Test 
• Sustaining Engineering Support 

 
The SQA representative shall use the checklists in Section 7 of this plan for the assessment of the SQA activities for the (XYZ 
Project). 
 
3.1.3 Audit Execution 
This section should describe the approach used in executing an audit. 
 
The following italicized text offers an example for this section: 
 
The SQA representative may request support from the engineering organization responsible for the area to be audited.  This support 
may be in the form of personnel, records, files, and procedures.  Examination during an audit may include both processes and 
products. 
 
The results and findings of an audit shall be documented in a report following the guidelines outlined in Section 3.3 of this plan. 
 
3.2 Evaluating Processes and Procedures 
This section should describe the activities that will occur when evaluating the software processes and procedures. 
 
The following italicized text offers an example for this section: 
 
The following software processes will be evaluated by an assessment panel selected by the Project. 
 

• Requirement Management 
 System requirements allocated to software are controlled to establish a baseline for software engineering and 

management use. 
 Software plans, products, and activities are kept consistent with the system requirements allocated to software. 

 
• Software Project Planning 

 Software estimates are documented for use in planning and tracking the software project. 
 Software project activities and commitments are planned and documented. 
 Affected groups and individuals agree to their commitments related to the software project. 

 
• Software Project Tracking and Oversight 

 Actual results and performances are tracked against the software plans. 
 Corrective actions are taken and managed to closure when actual results and performance deviate significantly from 

the software plans. 
 Changes to software commitments are agreed to by the affected groups and individuals. 

 
• Software Product Engineering 

 The software engineering tasks are defined, integrated, and consistently performed to produce the software. 
 Software work products are kept consistent with each other 

 
• Software Quality Assurance 

 Software quality assurance activities are planned. 
 Adherence of software products and activities to the applicable standards, procedures, and requirements is verified 

objectively 

 Affected groups and individuals are informed of software quality assurance activities and results 
 Noncompliance issues that cannot be resolved within the software project are  
 Addressed by senior management. 
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• Software Configuration Management 
 Software configuration management activities are planned. 
 Selected software work products are identified, controlled, and available. 
 Changes to identified software work products are controlled. 

 Affected groups and individuals are informed of the status and content of software baselines. 
• Software Contract Management 

 The prime contractor selects qualified software subcontractors. 
 The prime contractor and the software subcontractor agree to their commitments to each other. 
 The prime contractor and the software subcontractor maintain ongoing communications. 
 The prime contractor tracks the software subcontractor’s actual results and performance against its commitments. 

 
3.3 Reporting and Control 
This section should describe the SQA reporting and control procedures, including how SQA information will be made available to 
project management and how inadequacies, discrepancies, and deficiencies, as well as proposed improvements, will be highlighted 
to management. 
 
The following italicized text offers an example for this section: 
 
When an anomalous condition is found in the development or maintenance process, the SQA representative will document the 
problem on the System/Software Problem Report (SPR).  Appendix A of this plan contains a copy of the SPR form with instructions.  
These reports are the end result of reviews, audits, and tests.  The SPR will be tracked from its inception to resolution by the SQA 
representative. 
 
The SQA representative has the responsibility of establishing and maintaining a project SPR file.  Each file will contain the SPR, 
inclusive of checklists, notes and procedures, the corrective action replies, and any associated correspondence. 
 
During reviews, audits, and testing, a SPR will be written against questionable items.  These SPRs will be answered by the 
appropriate engineering organization within a 30-day period.  The SQA representative has the responsibility to monitor the SPR 
process to ensure that all SPRs are answered correctly and completely. 
 
3.3.1 Problem Reporting and Corrective Action 
This section should describe the SQA activities for evaluating the problem reporting and corrective action processes and 
procedures. 
 
The following italicized text offers an example for this section: 
 
The SQA representative will evaluate the corrective action system for handling SPRs according to the procedures described in this 
section.  The objective of the corrective action system is to provide a systematic method of resolving identified problems.  
Identification of problems may be based on: 
 

a. contractual, company, departmental, or program procedural nonconformance; 

b. unsatisfactory quality trends discovered in internal reviews and walkthroughs; 

c. functional deficiencies and performance problems traceable to software errors, 

d. unsatisfactory supplier or subcontractor performance;  

e. and inconsistencies, errors, and omissions in specifications and documents. 

Each time a software failure is observed or a software error is discovered, a record shall be made to make certain that corrective 
actions are taken to remove the error on a form, called the SPR. 
 
Action items requiring corrective action may result from reviews and walkthroughs.  When corrective action is taken and verified by 
the review/walkthrough leader, the completed action item list is sent to the PM. Regardless of the source of the problem, the SQA 
representative shall conduct a follow-up inspection of the corrected documents or code to verify correction of the original deficiency. 
 
The following characteristics are essential of the corrective action system: 

a. correct, complete, and accurate problem reporting; 
b. careful analysis of the problems reported; 
c. proper classification of the problems as to category and severity; 
d. assignment of responsibility for correcting the problem; 
e. determination of effective actions to be taken to remedy the problem; 
f. regular, thorough analysis of trends; 
g. effective, implementable recommendations resulting from trend analysis; 
h. proper authorization of steps to correct problems; 
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i. complete records of documented actions taken; 
j. reevaluation of corrective actions after being taken; 
k. tracking corrective action progress and closing out completed actions; and 
l. customer visibility into the corrective action process. 

 
Table 4 in Section 7 contains a checklist for the SQA evaluation of the operation and effectiveness of the corrective action system. 
 
3.3.2 Quality Assurance Records 
This section should describe the maintenance of the quality assurance records, the SQA files and the metrics used by the SQA 
representative to track the SQA activities for the XYZ project. 
 
The following italicized text offers an example for this section: 
 
Records of the SQA activities described in this plan will be kept in the (XYZ Project) files.  These records may be inspected at any 
time. 
 
The (XYZ Project) files may include the following records: 
 

• Annotated copies of (XYZ Project) documents that have been the subject of SQA Inspections, Audits and Reviews 

• Data and Analysis Graphics for Software Metrics 

• Completed Checklists 

• Internal Review Reports 

• Approval Record Sheets 

• Monthly SQA Reports 

• Document Review Reports 

• Test Observation Records 

• Problem Reports and Corrective Action Records 

• Issue Tracking Forms 
 
To assist in making and evaluating the software development products and processes, basic software metrics shall be used.  These 
basic metrics are: 

1) Product size, of the total software product and of each major component of that product, measured in (Indicate whether 
Lines of Code, or Function Points or both will be used as the size measure). 

2) Person-months for the total project and by project phase and for major software components. 

3) Schedule time for the total project and by project phase. 

4) Number of software errors made and discovered in each project development phase. 

5) Number of software errors discovered after completion of the software development. 

6) Software requirements volatility (i.e., the percent of software errors that have been modified or added after the end of the 
software requirements definition phase). 

7) Number of tests successfully executed as a percentage of the total number of tests planned. 

8) The total number software problem reports written compared with the number of software problem reports that have 
been closed. 

 
The SQA representative will support the collection of data for these metrics and shall prepare reports documenting the conclusions 
of the analysis of the metrics data.  Graphic plots of the above metric values versus time shall be used by the SQA representative to 
reveal favorable or unfavorable trends.  The SQA representative shall also contrast the metric values obtained during the (XYZ 
Project) with values obtained from past projects. 
 
3.4 Life Cycle Reviews 
 
This section should describe the life cycle reviews. 
 
The following italicized text offers an example for this section: 
 
Life cycle reviews are formalized activities which maintain visibility into the process of software development.  These reviews are 
scheduled at the beginning of the project and represent the necessary milestones in the development process.  The responsible 
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organizations initiating the review shall ensure proper notification of impending reviews.  Section 4 of this plan contains detailed 
SQA activities for each life cycle review phase. 
 
3.5 Surveys 
3.5.1 Spot Checks / Inspections 
This section should describe the review process, for specification reviews, project documentation, and code reviews. 
 
The following italicized text offers an example for this section: 
 
Spot checks and inspections are short-notice reviews of the software process and product samples to monitor standards 
compliance.  The SQA representative shall perform spot checks with each software developer in the first few weeks of each new 
product development activity and provides the software developers with specific feedback on standards compliance.  The SQA role 
is to observe, participate as needed, and verify that the spot checks and inspections were properly conducted and documented. 
 
3.5.2 Code Analysis / Walkthroughs 
This section should describe the SQA activities performed during the project code analysis/walkthroughs. 
 
The following italicized text offers an example for this section: 
 
It will be necessary to conduct internal code analysis/walkthroughs prior to the reviews, since reviews are “after-the-fact” 
evaluations.  The SQA representative shall be present to lend support in interpretation of standards and contractual aspects as they 
apply to the subject of the code analysis/walkthrough. 
 
A walkthrough is the procedure used by the leader of a review meeting.  The walkthrough is his means of leading the audience 
through the product with the goal of uncovering problems, inconsistencies, etc., which would be otherwise overlooked.  The 
walkthrough procedure will be used whenever (XYZ Project) software development products or processes are scheduled to 
undergo internal review, according to the (XYZ Project) schedule.  Thus, the topic of a walkthrough can be the top-level design of 
the software, the detailed design, the software user manual, etc. 
 
Code Analysis verifies that the coded program correctly implements the verified design requirements.  The techniques used in 
performance of code analysis mirror those used in design analysis. 
 
The SQA role is to observe, participate as needed, and verify that the analyses and walkthroughs were properly conducted and 
documented. 
 
4. LIFE CYCLE PHASE SOFTWARE QUALITY ASSURANCE ACTIVITIES 
 
4. 1 Software Concept and Initiation Phase 
This section should describe the SQA activities that will occur during this phase. 
 
The following italicized text offers an example for this section: 
 
The SQA representative will review the Software Management Plan to verify that it complies with all (Acquirer) requirements and 
describes a practical and effective software development process.  In particular, the SQA representative will confirm that adequate 
provisions have been made for error prevention and early error discovery procedures, techniques and tools. 
 
The SQA representative shall review the allocation of user needs and system requirements between hardware and software 
segments of the system to confirm that no requirement has remained unallocated and to verify that the software can meet the 
requirements allocated to it.  In conducting this review the SQA representative shall use the checklist presented in Table 5 of 
Section 7. 
 
4.2 Software Requirements Phase 
This section should describe the SQA activities that will occur during this phase. 
 
The following italicized text offers an example for this section: 
 
The SQA representative shall review the software requirements prepared by the development team to make certain they are 
complete, approved and consistent and are a suitable foundation for the subsequent design and test activities.  In analyzing the 
quality of requirements, special attention will be paid to the “testability” of each requirement.  That is, if there is no straightforward 
way to test or inspect whether or not a requirement is met, then the statement of the requirement is deficient. 
 
The SQA representative will review the software requirements document using the checklist presented in Table 6 in Section 7.  This 
document will be checked for compliance with its applicable document preparation standard to verify that it has the requisite format 
and content. 
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The SQA representative will also assist the (XYZ Project Manager) by verifying that the necessary documentation and preparation 
steps leading up to the Software Requirements Review (SRR) have been followed.  The requirements definition phase will end with 
the Software Requirements Review. 
 
4.3 Software Design Phase 
This section should describe the SQA activities that will occur during this phase. 
 
The following italicized text offers an example for this section: 
 
The SQA representative will assist the (XYZ Project Manager) by verifying that the necessary documentation and preparation steps 
leading up to the Preliminary Design Review (PDR) have been followed.  The first portion of the design phase will end with the 
Preliminary Design Review. 
 
The SQA representative will also assist the (XYZ Project Manager) by verifying that the necessary documentation and preparation 
steps leading up to the Critical Design Review (CDR) have been followed.  The final portion of the design phase will end with the 
Critical Design Review. 
 
The SQA representative will review the design documents presented in Table 7 in Section 7.  These documents will be examined to 
make certain they are in their required form and have the required content. 
 
4.3.1 Project Documentation Review 
This section should describe the SQA procedures to be used in reviewing documentation for conformance with the project and is to 
include a schedule requirement of the design documentation reviews. 
 
The following italicized text offers an example for this section: 
 
Documentation throughout life cycle of the project must be inspected and checked to ensure that it is correct.  The following criteria 
shall be used: 

• Compliance to documentation standards 
• All necessary information has been included 
• Text is clear and unambiguous 
• Adequate traceability and cross-referencing has been provided and is maintained 

 
Each phase of the life cycle generates different documents which need to be inspected.  These documents shall be subjected to a 
SQA inspection one week prior to the formal review of which it will be a part. 
 
The following is a list of documentation: 
 

• Project Management Plan 
• Functional Requirements Document 
• Software Development Plan 
• Software Preliminary Design Specification 
• Software Detailed Design Specification 
• User and Operations Guide 
• Training Plan and Procedures 
• Test Plan and Procedures 
• Site Installation Plan 

 
4.4 Software Implementation Phase 
This section should describe the SQA procedures to be used in reviewing the actual software code for compliance with the 
applicable coding standards and is to include a schedule of the code quality reviews. 
 
The following italicized text offers an example for this section: 
 
The source code is the programming language implementation of the software design.  The SQA representative shall confirm that 
the implemented code is traceable to the functions specified in the design documents produced in earlier project phases.  The SQA 
representative will also confirm that the source code follows coding standards defined in (XYZ Project) Software Development Plan. 
 
One month prior to submitting the code for software integration, the software code is to be subjected to SQA for review. 
 
Table 8 in Section 7 presents the SQA checklist that shall be used for source code reading. 
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4.5 Software Integration and Test Phase 
 
This section should describe the SQA activities that will occur during this phase. 
 
The following italicized text offers an example for this section: 
 
The SQA representative shall review the software test plan to ensure that it describes a software test activity that thoroughly 
exercises the software implementation and provides evidence that all software requirements have been satisfied.  This review shall 
be done using the checklists presented in Table 9 in Section 7. 
The SQA representative shall review the software test procedures for the (XYZ Project) to ensure that they are consistent with the 
software test plan and describe effective and comprehensive tests.  A major criterion in evaluating these test procedures is to make 
certain that the descriptions of the test are sufficient for a person other than the test procedure author to conduct the test.  The 
checklist for this test procedure review is presented in Table 10 of Section 7. 
 
The SQA representative shall witness selected software test and review the results of many additional tests that it does not witness.  
The purpose of this test witnessing and the test results review is to confirm that the tests were run as described in the test 
procedures and that the results are acceptable.  This review of the test conduct shall use the checklist presented in Table 11 of 
Section 7. 
 
4.5.1 Testing 
This section should describe testing SQA processes, including plans, tests, and procedures. 
 
The following italicized text offers an example for this section: 
 
Testing is a quality activity performed by a separate group and reviewed by the SQA representative.  Its primary concern is the 
controlled exercise of the program code using sample input cases with the objective of exposing errors.  This process begins with 
the smallest unit of the system, continues up to, and includes installation. 
 
In order to accomplish this task, it is necessary to generate a Software Test Plan and Procedures (STPP) document.  This product 
must be reviewed by the responsible engineering organization manager and SQA representative to ensure their completeness 
according to standards. 
 
4.5.1.1 Software Test Plan 
This section should describe the SQA procedures to be used in reviewing the test plan. 
 
The following italicized text offers an example for this section: 
 
The test plan must be subjected to a SQA review prior to the PDR and the CDR.  The test plan will contain test objectives, 
methodologies (from unit test to installation and checkout), description of the test environment, test description, delineation of the 
requirements verified, an evaluation plan, and a test schedule. 
 
The test plan is begun in the SRR and revised as the system matures.  This maturation process continues until CDR.  One week 
prior to PDR and again one week prior to CDR this plan is submitted for a SQA inspection. 
 
4.5.1.2 Software Test Specifications and Procedures 
This section should describe the SQA procedures to be used in reviewing the test specifications and procedures. 
 
The following italicized text offers an example for this section: 
 
Software test specifications and procedures are step-by-step descriptions of the actions necessary to execute a particular test.  
Each test procedure shall contain the scope of the test, the applicable documents, organizational responsibilities, test environment, 
test data, criteria for acceptance, and the steps necessary to complete the test.  Each individual step should be comprised of the 
user input and the expected result. 
 
Formal test procedures shall be subjected to a SQA review one month prior to the test.  The SQA representative will review the 
procedures to determine their completeness based on requirements and contractual agreement. 
 
4.5.1.3 Software Test Performance 
This section should describe the SQA procedures to be used in monitoring the software test activity. 
 
The following italicized text offers an example for this section: 
 
The SQA representative shall be present at all formal tests.  It is the responsibility of the SQA representative to note any deviation 
from the accepted procedures.  As the test is being conducted, the SQA representative will initial each step as it is completed.  Hard 
copies of data (logs or copies of screen images) and output media (diskette or tape) will be baselined by the SQA representative. 
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4.5.1.4 Software Test Assurance Reports 
This section should describe the SQA procedures to be used in reviewing SPRs. 
 
The following italicized text offers an example for this section: 
 
Upon completion of the formal test, a post test briefing will be conducted by the test team.  This will occur within a one-week period 
in order to give time for any off-line analysis that must take place.  During the meeting with the test personnel, programmers, 
customer, and the SQA representative, the results of the test will be reviewed.  Any problems noted during the test and any 
problems found in analysis will be documented with a SPR form.  If there is any question regarding the severity of the problem, the 
SQA representative will be the final judge. 
 
The results of the post test briefing will be written up by the test team and reviewed by the SQA representative. 
 
4.5.1.5 Installation and Checkout 
This section should describe the SQA procedures to be used in monitoring the software installation and checkout activity. 
 
The following italicized text offers an example for this section: 
 
Software which passes formal testing is ready for installation at the customer’s site.  The SQA representative will ensure that all 
schedules for new or modified hardware have been met and that new or modified hardware has been tested and is ready to accept 
the tested software.  This will be a cold start situation.  After the system has been brought up, the tested software is loaded and a 
rerun of the test is conducted.  The results of this rerun will be compared to the original test to determine if the system is ready for 
operation. 
 
4.5.1.4 Verification and Validation 
This section should describe the activities required for test planning, performance, reporting, and the organization units responsible 
for the activities.  For projects where independent verification and validation is required, the verification and validation activities shall 
be the responsibility of an organization outside of the software development unit reporting directly to the (Acquirer). 
 
The following italicized text offers an example for this section: 
 
Software verification and validation is the process of ensuring that software being developed or changed will satisfy functional and 
other requirements (validation) and each step in the process of building the software yields the right products (verification).  The 
SQA representative shall validate test procedures to specified requirements, verify the test plan implementation, witness 
performance tests, and have the capability to modify the test plan for special customer testing. 
 
4.6 Software Acceptance and Delivery Phase 
This section should describe the SQA procedures to be used when the software is ready for the acceptance and delivery phase. 
 
The following italicized text offers an example for this section: 
 
Prior to the release of a deliverable (software or document), it must meet the approval of the (XYZ Project Manager) and the leader 
of the (XYZ Project) SQA representative.  The necessary approval is signified by including a block of signatures on the cover sheet 
of the Release document, or on the software delivery cover letter. 
 
The procedure leading up to the sign-off on the deliverable by the leader of the (XYZ Project) SQA representative, includes having 
passed all of the SQA milestones during the life-cycle steps leading up to the delivery.  In addition to the basic approval steps, the 
leader of the (XYZ Project) SQA representative performs his own final check of the deliverable.  These steps are documented 
below: 

(1) Verify that all SQA documents or code were successfully completed, and that required signatures have been obtained. 
(2) Assess the status of outstanding problems to determine if they are all closed and that corrective actions have been 

implemented and will be completed before acceptance.  Deliverables may be released with outstanding problems only in 
an emergency. 

(3) Perform an independent assessment of the deliverable (read the document or exercise the software) to form an opinion as 
to the quality level and the (Organization) image which will result from the release of the deliverable. 

(4) If a hold on the deliverable is warranted, meet with the (XYZ Project Manager) to discuss the criticality of the timing of the 
release and the quality of the product to be released.  Decide, based upon this discussion, whether or not to sign off on the 
delivery. 

(5) If an impasse is reached in the decision whether or not to authorize the delivery, document this fact as an Issue, and notify 
the next higher level of (Organization) management. 

(6) If the decision by the next higher level of management is to make the delivery, the delivery sign off on the “SQA Manager” 
line of the cover sheet shall be co-signed by the manager making the decision. 
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4.7 Software Sustaining Engineering and Operations Phase 
4.7.1 Delivery and Installation 
This section should describe the SQA activities during the delivery and installation of the XYZ project. 
 
The following italicized text offers an example for this section: 
 
The SQA representative shall confirm that all copies are identical to the copy approved as a part of the Acceptance Phase.  The 
SQA representative shall verify that the installation instructions that accompany the delivery are correct and complete. 
 
4.7.2 Maintenance 
This section should describe the SQA activities during the maintenance of the XYZ project. 
 
The following italicized text offers an example for this section: 
 
The SQA representative will continue to monitor the maintenance of the (XYZ Project) software products after delivery to make 
certain that the quality (and particularly reliability) do not degrade as a result of maintenance actions.  In monitoring the maintenance 
actions, the SQA representative will follow the procedures described in Section 3 of this plan.  The SQA records shall continue to be 
maintained and updated during the SQA support of the maintenance activity.  During the maintenance activity particular attention 
will be paid to the continuing operation of the problem reporting and corrective action system and making certain the software 
configuration management procedures are still followed. 
 
4.7.3 Additional Phases / Reviews 
This section should include any additional reviews.  Discuss each review in a separate section. 
 
5. PROVIDER/SUBCONTRACTOR CONTROL 
 
This section should describe the SQA procedures to evaluate provider/subcontractor products and commercially available, reusable, 
and government furnished software. 
 
5.1 Sub-supplier Products 
This section should describe the plans for evaluating the quality of the provider/subcontractor products prior to acceptance. 
 
The following italicized text offers an example for this section: 
 
A provider/subcontractor is any outside organization developing computer program products and services for the prime contractor.  
The SQA responsibilities for this area shall include: 
 

• Identification of contract quality requirements to ensure inclusion within provider/subcontractor’s Request For Proposals and 
Request For Quotations 

• Provider/subcontractor’s surveys, inspections, and audits 
• Evaluation of provider/subcontractor’s system of quality assurance and control 
• Review provider/subcontractor’s deliverable requirements list documentation 
• Audits of formal design reviews, acceptance testing, and configuration audits conducted by the provider/subcontractor 
• Review contract changes/amendments to assure inclusion of or consistency with quality requirements. 

 
5.2 Commercially Available, Reusable, and Government Furnished Software 
This section should describe the plans for evaluation of the reliability and quality of commercially available, reusable, and 
Government Furnished Software. 
 
6. ACRONYMS / GLOSSARY 
 
This section should contain an alphabetical list and definitions of all acronyms and abbreviations used in the document, all proper 
nouns, and any word used in a non-standard way.  The acronym list includes, but are not limited to, the following: 
 
 CDR Critical Design Review 
 CMM Capability Maturity Model 
 ISO International Organization for Standardization 
 LaRC Langley Research Center 
 LHB Langley Handbook 
 NASA National Aeronautics and Space Administration 
 PDR Preliminary Design Review 
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 PM Project Manager 
 SCM Software Configuration Management 
 SCMP Software Configuration Management Plan 
 SDP Software Development Plan 
 SEI Software Engineering Institute 
 SPR System/Software Problem Report 
 SQA Software Quality Assurance 
 SQAP Software Quality Assurance Plan 
 SRR Software Requirements Review 
 STD Standard 
 STPP Software Test Plan and Procedures 
 
7. CHECKLISTS/TOOLS 
 
This section should include the specific checklists and tools located in the Software Program Assurance LHB Chapters 4 and 5, as 
well as any additional project specific tools or checklists that will apply and be used for software assurance for the XYZ Project. 
 
APPENDICES 
 
Any figures, forms, tables, or checklists that appear to be out-of-place in the text or cover more than a single page, should be 
attached as appendices of the SQAP.  For example, the organizational chart including the XYZ Project team, the major milestones 
of the XYZ project including the SQA activities, the SPR form, etc.  The following page shows examples for two of the above 
appendices: 
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Appendix A 
 

XYZ Project -- Team Organization Chart 
 

Name Division Role 
 

 
 

------------------------------------------------------------------------------------------------------------------------------------------- 
 

Appendix B 
 

XYZ Project Software Milestone Schedule 
 
MILESTONES: 
 

Task Name Start Finish 
   
Develop Software Management Plan   
Develop Software Requirements Document   
Prototype & Support Software   
Develop Product Specification   
Develop Code   
Integration & Test – Software   
Integration & Test – Hardware   

 
SQA Activities: 
 

Develop Software Quality Assurance Plan   
Software Concept and Initiation Phase   
Software Requirements Phase   
Software Architectural (Preliminary) Design Phase   
Software Detailed Design Phase   
Software Implementation Phase   
Software Integration and Test Phase   
Software Acceptance and Delivery Phase   
Software Sustaining Engineering and Operations Phase   

 
** End of Template ** 
 
Appendix C:  Software Quality Assurance Checklists 
 
This section contains checklists to be used when evaluating the software quality assurance of a specific project.  All, some, or none 
of these checklists may be used depending on the specific project. 
 
In preparing a specific SQAP, these checklists shall be tailored by the acquirer (e.g., LaRC program/project manager) in accordance 
with the software project.  These checklists are a starting point not the final answer in evaluating software quality assurance 
activities. 
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TABLE 1 Software Quality Evaluation Checklist 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Has the Software Quality Assurance Plan (SQAP) been updated to 

make it relevant to the current status and activities of the project? 
    

2. Is the SQAP being followed?     
3. Is the project on schedule and are the SQA activities up-to-date with 

this schedule progress? 
    

4. Is the project following corporate SQA standards and procedures?     
5. Is the project following the additional standards and procedures 

required by the customer and application area? 
    

6. Have regular and periodic reports about the projects SQA activities 
and accomplishments been submitted to the corporate SQA 
manager? 

    

7. Are records of results of all SQA evaluations being kept in the 
project’s SQA files? 

    

8. According to the records in the SQA files, have corrective actions 
been processed in a timely manner? 

    

9. Are all checklist negative answers corrected or noted in documented 
issues? 

    

10. Have all internal reviews been held as scheduled and have records of 
these reviews been filed? 

    

11. Have all reviews of support functions (Software Configuration 
Management, Software Development Library, etc.) been held?  Are 
support functions operating effectively? 

    

12. Are problem reports being completely and correctly filled out?     
13. Are follow-up corrective actions being documented and 

implemented? 
    

14. Are impacts/side effects of corrective changes being investigated and 
resolved (impact on other modules, user documentation, etc.)? 

    

15. Are the causes of problems being traced to their root causes?  Are 
the development and SQA processes being changed to eliminate 
these root causes? 

    

16. Are the data for software metrics being recorded and evaluated?     
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TABLE 1 Software Quality Evaluation Checklist (cont.) 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
17. Are the sign-off procedures prior to delivery being followed?  Have 

any products been released or delivered without SQA approval or 
over the objections of SQA? 

    

18. Does the project SQA representative meet frequently with software 
development leaders to discuss plans, accomplishments, problems 
and concerns? 

    

19. Does the SQA representative leader report frequently to the project 
manager regarding status and problems of the software development 
process and products? 
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TABLE 2 Software Configuration Management Review Checklist 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Has the Software Configuration Control Board (SCCB) met regularly?     
2. Do SCCB members constitute all disciplines of the project 

organization? 
    

3. Is the Requirements Baseline (RBL) under formal Software 
Configuration Management (SCM) baseline control? 

    

4. Does the RBL have approval status?     
5. Are all updates and changes to the RBL approved and accounted 

for? 
    

6. Is the Functional Baseline (FBL) under formal SCM baseline control?     
7. Does the FBL have approval status?     
8. Are all updates and changes to the FBL approved and accounted for?     
9. Is the Allocated Baseline (ABL) under formal SCM baseline control?     
10. Does the ABL have approval status?     
11. Are all updates and changes to the ABL approved and accounted 

for? 
    

12. Is the Developmental Baseline (DBL) under formal SCM baseline 
control? 

    

13. Does the DBL have approval status?     
14. Are all updates and changes to the DBL approved and accounted 

for? 
    

15. Is the Product Baseline (PBL) under formal SCM baseline control?     
16. Does the PBL have approval status?     
17. Are all updates and changes to the PBL approved and accounted 

for? 
    

18. Is there an up-to-date list of all units in a software component?     
19. For all software units required to support a given test:     
    a. Are all required units uniquely identified and uniquely 

name/numbered? 
    

    b. Do all required units have updated program listings with unique 
identifiers? 

    

    c. Are unit test results baselined?     
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TABLE 2 Software Configuration Management Review Checklist (cont.) 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
20. For the group of SQA approved units which have been integrated 

together into a build to support integration testing: 
    

    a. Has the build been baselined prior to test?     
    b. Are problems (encountered during the test) uniquely identified and 

accurately recorded against the current build? 
    

    c. Are test plans reviewed, approved, and baselined prior to test?     
    d. Are test procedures reviewed, approved, and baselined prior to test?     
21. For formal, deliverable Product Baselines:     
    a. Are quality concerns satisfied for the deliverable version of the 

Functional Baseline Products? 
    

    b. Are quality concerns satisfied for the deliverable version of all 
baselined products? 

    

    c. Is all software baselined?     
    d. Are all version and revision identifiers unique and current?     
    e. Are all test plans and procedures updated and approved?     
    f. Are all test results certified by SQA as accurate findings of the tests?     
    g. Are all problem reports and changes approved and closed out?     
    h. Have all waivers or deviations been accepted by the customer?     
22. Are there any out-of-date files in the SCM system?     
23. Have any files been reserved for an unusually long period of time?     
24. Has the Software Configuration Management Plan (SCMP) been kept 

up-to-date? 
    

25. Are copyright statements included in each component?     
26. Is corresponding source and executable code archived?     
27. Is an up-to-date master list maintained of all archived media?     
28. Is an up-to-date compilation list maintained for each software 

components? 
    

29. Are all interface documents updated and approved?     
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TABLE 3 Software Development Library (SDL) Review Checklist 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Is there a recognized approved SDL Control Procedure in the 

Configuration Management Plan? 
    

2. Does the SDL control procedure discuss how the library function 
coordinates with, augments, and compliments (without being 
redundant) the function of CM? 

    

3. Does the SDL control procedure define what program materials are to 
be entered into the SDL for this particular project? 

    

4. Has SDL identification of library materials been carried out in 
compliance with CM practices? 

    

5. Has SDL status accounting of library materials been carried out in 
compliance with CM practices? 

    

6. Does the SDL differentiate and separate (in physical storage) 
software under development and software under formal baseline 
control? 

    

7. Has the mechanism for placing all materials into the library (review, 
signature approval, and acceptance) been followed? 

    

8. Is there a complete up-to-date status log of all materials contained in 
the library? 

    

9. Is there a complete up-to-date status log of all approved changes to 
library materials? 

    

10. Are all library materials (master tapes, discs, cards, listing 
documents, logs, etc.) protected from inadvertent or unauthorized 
use? 

    

11. Are all library materials protected from inadvertent unauthorized 
change? 

    

12. Are copies verified when made? (e.g., Is a comparator tool used for 
verifying the accuracy of software copies?) 

    

13. Has the mechanism for releasing materials from the library (signature 
approval and release) been followed? 
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TABLE 3 Software Development Library (SDL) Review Checklist (cont.) 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
14. Are library logs maintained to assure a change against baselined 

software results in corresponding changes to affected documents and 
specifications? 

    

15. Are library logs maintained to assure a change against a baselined 
document results in corresponding changes to software and other 
affected documents and specifications? 
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TABLE 4 Corrective Action System Evaluation Checklist 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Are problem reporting procedures clearly documented and usable?     
2. Are problem reporting procedures distributed to all staff who need to 

use them? 
    

3. Is there an analysis procedure and is this procedure adequately 
staffed? 

    

4. Is there a documented problem report categorization and prioritization 
procedure? 

    

5. Is there a procedure for analysis of problem trends?  Is this procedure 
followed? 

    

6. Is there a documented procedure for submitting and following up on 
recommended corrective actions?  Does this procedure include 
proper authorization of actions?  Is this procedure followed? 

    

7. Is there a thorough and complete documentation and record-keeping 
procedure for problems and corrective actions? 

    

8. Have evaluations been conducted of the effectiveness of corrective 
actions after they have been taken? 

    

9. Is there a documented procedure, with proper authorization, for 
closing out completed corrective actions? 

    

10. Have plans been made to facilitate customer visibility into the 
corrective action system? 

    

11. Are there procedures for identifying problems of traceability between 
the requirements and preliminary design?  Preliminary design and 
detailed design?  Detailed design and code?  Are these procedures 
followed? 
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TABLE 5 Hardware - Software Allocation Checklist 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Have interface specifications been agreed upon by those 

departments/organizations with software and hardware 
responsibilities? 

    

2. Is new special-to-type hardware a feature of the project?     
3. Is the special hardware the processor and /or its memory?     
4. Are ‘power-up’ and power-fail’ procedures specified and agreed 

upon? 
    

5. Have sufficient software tests, using simulation or modeling 
techniques where required, been devised at various levels to exercise 
the software throughout its progressive development? 

    

6. Are special hardware facilities required to simulate eventual hardware 
and allow software proving? 

    

7. Where the new hardware is functionally similar to previous items, has 
consideration been given to common input/output codes? 

    

8. Are system start-up delays required?  If so, are they hardware or 
software implementation and can they be over-ridden:  (a) in a 
functioning system?  (b) during test to permit fault finding? 

    

9. Are occasional input/output errors permitted, detectable, logged, and 
recoverable? 

    

10. Will it be possible to integrate and test hardware and software sub-
assemblies prior to full system integration? 

    

11. Are separate integration specifications required, available, and 
agreed upon? 

    

12. Are responsibilities for monitoring and documenting integration 
defined? 

    

13. Is hardware or software data buffering employed across the 
interfaces?  If so, is overflow action specified and agreed upon? 

    

14. Do standard driver routines exist for this hardware?     
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TABLE 5 Hardware - Software Allocation Checklist (cont.) 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
15. If special drivers are required are they to exist at the operating 

system level and conform to its rules? 
    

16. How far will software integrity be established against the full speed 
range of hardware timing possibilities? 

    

17. Is special software required to verify hardware and interface design?     
18. Are special hardware checking routines required: 

(a)  as part of the ‘normal’ system software? 
(b)  for periodic maintenance or servicing? 

    

19. Are the special hardware checking routines written, tested and 
agreed by the responsible hardware and software leaders? 

    

20. If system software detects a hardware malfunction, can it: 
(a)  use other hardware in a reconfigured mode? 
(b)  notify or record the malfunction? 

    

21. Can hardware faults be simulated to check (a) and (b) above?     
22. Is special test equipment required and available for interface 

debugging? 
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TABLE 6 Software Requirements Document Review Checklist 

 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Is the system’s functional flow clearly and completely described?     
2. Has each decision, selection and computational function that the 

software must perform been clearly defined? 
    

3. Is there a complete definition of software functions requiring human 
reactions and operator response? 

    

4. Is there a description of the performance and capacities required of 
each function? 

    

5. Does each software function that is specified trace to one or more 
system requirements? 

    

6. Is there a description of the inputs and outputs of each function?     
7. Can the required performance and capabilities be achieved?     
8. Are all common functions identified and appropriate linkage 

mechanisms enabling their common use defined? 
    

9. Is a dictionary for all data elements provided and is it complete?     
10. Do the input descriptions match the output descriptions for inter-

functional communications? 
    

11. Are timing requirements given?     
12. Are memory requirements given?     
13. Are the timing and memory limits compatible with hardware 

constraints and with system timing and capacity budgets? 
    

14. Are all limits and restrictions on software performance defined?     
15. Is there a description of the executive system requirements?     
16. Are the support software provisions and limitations given?     
17. Is the method for demonstrating compliance with requirements 

defined and are all limitations of these methods explained? 
    

18. Are standards and naming conventions established for the project 
followed? 

    

19. Are all functions testable?     
20. Are required software quality attributes (e.g., reliability, portability, 

reusability, maintainability, etc.) defined? 
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TABLE 7 Software Design Document Review Checklist 

 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Is the structure of the software compatible with the functional 

requirements and with sound design practices? 
    

2. Is there a complete listing of all symbols and definitions?     
3. Is there a complete listing of all symbol meanings and parameter 

values? 
    

4. Does each unit description include a statement of the functions to be 
performed by that unit? 

    

5. Is there a unit or combination of units to perform every required 
function? 

    

6. Does functional media show the relationships, both data and control, 
between all units? 

    

7. Are all conditions of system status that call for a unit response 
described? 

    

8. Is the flow of input and computed output shown?     
9. Do the input descriptions match the output descriptions of the unit 

generating that output? 
    

10. Are the specifications of all interfaces with the software executive 
shown? 

    

11. Are the algorithms or equations to be evaluated by each unit 
completely and correctly presented? 

    

12. Are the entry and exit points of each unit listed?     
13. Are all units that may be called by this unit listed?     
14. Are all the units that may call this unit listed?     
15. Has the logic within each unit been given and the decision criteria 

been defined, whether system status, operational mode, or 
computed? 

    

16. Is there a description of software error conditions, error exits, and 
recovery procedures? 

    

17. Is the design of sufficient detail to allow coding?     
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TABLE 7 Software Design Document Review Checklist (cont.) 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
18. Can the units be tested as designed?     
19. Is the unit’s functional flow clearly described?     
20. Are all common functions identified and appropriate linkage 

mechanisms enabling the sharing of these functions defined? 
    

21. Are specified buffer sizes adequate?     
22. Are there adequate margins for minimum/maximum data values?     
23. Have design conventions and standards been followed?     
24. Is the functional role of each table and block clearly defined?     
25. Do these data objects fulfill these stated functions?     
26. Is the scope of each table and block clearly defined?     
27. Is each table’s and block’s structure clearly described, giving a 

pictorial representation, and description of each field’s name, size, 
location, contents, and level? 

    

28. Is there a list of all units reading from, or writing into, each table or 
block? 

    

29. Is each table organized in a logical and efficient manner, consistent 
with its use by various units at different levels in the program 
hierarchy? 

    

30. Is there a correct description of the input from each unit including its 
type, source, format, units, accuracy, and quantity? 

    

31. Is there a correct description of the output from each unit, including its 
type, destination, format, units, accuracy, and quantity? 

    

32. Is undesirable underflow or overflow that is undetected avoided?     
33. Are mathematical algorithms properly implemented?     
34. Are interrupts properly handled?     
35. Are all referenced data items declared?     
36. Is the use of each data item valid (based on its type designation)?     
37. Are all declared data items actually used in this unit?     
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TABLE 7 Software Design Document Review Checklist (cont.) 

 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
38. Are the data items used only after they have been assigned values?     
39. Do all of the unit’s possible control paths terminate?  (i.e., “no endless 

loops”)? 
    

40. Are all the calls made by this unit shown in the calling hierarchy?     
41. Do all calls made by this unit follow the calling conventions of the 

programming guidelines? 
    

42. Do all names defined in this unit follow the conventions of the 
programming guidelines? 

    

43. Does the unit’s control logic flow from top to bottom?     
44. Does this unit have a single entrance and a single exit?     
45. Does this unit determine the values of all inputs passed to units it 

calls? 
    

46. Does this unit use all outputs returned by units it calls?     
47. Does this unit avoid the use of function or control codes to determine 

the function or flow of control of units it calls? 
    

48. Does this unit avoid using external data items that are used by other 
units in a manner that violates programming standards? 
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TABLE 8 Software Code Review Checklist 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Is unexecutable code avoided?     
2. Are all declared data items actually used?     
3. Is redundant code avoided?     
4. Are endless loops avoided?     
5. Are references to undefined data items (before assignment) avoided?     
6. Is argument passing compatible?     
7. Do all branches point to correct locations?     
8. Are all alternatives of conditional execution correct?     
9. Is initialization for all program states correct?     
10. Is common storage protected?     
11. Are constants defined with the correct values?     
12. Are mathematical algorithms properly implemented?     
13. Are buffer sizes adequate?     
14. Are margins for minimum/maximum data values adequate?     
15. Is the program logic correct?     
16. Are comments clear, concise, consistent, and sufficient and follow the 

standards? 
    

17. Have coding standards and conventions been followed?     
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TABLE 9 Software Test Plan Review Checklist 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Is the location and schedule for the testing given?     
2. Are the responsibilities of each of the test personnel clearly 

delineated? 
    

3. Are the objectives of the test effort described and are they compatible 
with program objectives? 

    

4. Will each requirement be demonstrated as fulfilled by means of the 
test effort? 

    

5. Does all testing to be done aid in demonstrating compliance with the 
defined requirements? 

    

6. Does the proposed test effort correspond to the structure of both the 
requirements and the software? 

    

7. Are all applicable documents, user’s manuals and programmer 
guides referenced? 

    

8. Are methods given for evaluating whether units correspond to 
individual unit specifications? 

    

9. Are limitations of test methods and facilities described, and are 
adequate steps taken to minimize the effort of those limitations? 

    

10. Is provision made for the review and verification of test input data?     
11. Are the general configurations of the software and test environment 

described? 
    

12. Is the conduct of the tests described?     
13. Are there procedures for the configuration control of test tools and 

facilities? 
    

14. Are there procedures for the configuration control of software 
elements under test? 

    

15. Is adequate provision made for regression testing?     
16. Is the content of the test reports described and will the planned tests 

contribute the information needed to complete the test reports? 
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TABLE 9 Software Test Plan Review Checklist (cont.) 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
17. Is the anticipated test coverage given and is this coverage adequate?     
18. Are requirements for special data reduction and analysis efforts 

described? 
    

19. Does the test effort make adequate provision for the control and 
incorporation of changes to the specification, design, or code that 
may occur during the test effort? 
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TABLE 10 Software Test Procedure Review Checklist 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Is each test specified in the test specifications covered?     
2. Does each procedure completely describe instructions for conducting 

the test? 
    

3. Does the test suite complement and extend the unit test suites?  Is 
the correct test environment being considered for each type of test? 

    

4. Are sufficient test sets used in each type of testing?     
5. Is there criteria for determining which tests will be run?     
6. Are all tests and supporting software under configuration control?     
7. Is all software to be tested under configuration control?     
8. Are testing schedules established and followed?     
9. Is there tracking of daily, weekly, and cumulative test results?     
10. Are backup tapes maintained for all testing baselines?     
11. Are there sufficient procedures for regression testing?     
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TABLE 11 Software Test Conduct Review Checklist 
 
Reviewer  __________________________________ Project  _________________________________________ 
Date(s) of Review  ___________________________ Products Examined  _______________________________ 
 
  YES NO N/A NOTES 
1. Was the hardware and software configured as specified in the test 

procedure? 
    

2. Was the global test environment set up as specified in the test 
procedure? 

    

3. Were the test input data values those specified in the test 
procedures? 

    

4. Was each test conducted as specified in the test procedure?     
5. Were all tests performed in the sequence specified in the test plan?     
6. Was each test recorded as specified in the test procedure?     
7. Do test results correspond to expected test results?     
8. Does the application of the test criteria indicate a correct result?     
9. Can differences between the expected results and the observed 

results be reconciled? 
    

10. Is additional testing required to isolate problems and trace them to 
their causes? 
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Appendix D:  Software Quality Assurance Tools 
 
The following table contains a list of commercially available, off-the-shelf software tools.  These tools automate many quality-related 
activities in the areas of information organization, software analysis, and software testing.  These tools can be used with benefit by 
both software quality assurance teams and software developers. 
 
This list of software tools is a sample of the many that are available today and will be available in the near future.  A regular review 
of the technical literature and a frequent examination of software tool catalogs will help in keeping current in this important subject. 
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Tool Name Tool Type (P) Host Language Vendor Abstract 

 
AdaQuest™ 
Static Analyzer 
Tool 

 
Code Analyzer 

  
Ada 

 
General Research Corporation 

Detects logic errors, checks for standards 
violations, and analyzes branch and call structure 

 
COBOL Glossary 

 
Code Analyzer 
 

 
IBM Mainframe 

 
COBOL 

 
MacKinney Systems 

 
Analyzes data cross-references 

 
FSCAN 

 
Code Analyzer 
 

 
Several 

 
FORTRAN 

 
International Logic Corporation 

Provides editor, code analyzer and cross-
reference checking features 

 
ISAS 

 
Code Analyzer 
 

 
DEC & Data General 

 
Many 

 
Singer 

 
Analyzes source code 

 
Probe/38 

 
Code Analyzer 
 

 
IBM System 38 

 
RPG, COBOL 

 
Advanced System Concepts 

 
Analyzes control flow cross-references 

 
REFTRAN 

 
Code Analyzer 
 

 
Several 

 
FORTRAN 

 
William R. DeHaan 

 
Checks consistency between cross-references 

 
SCAN/COBOL 

 
Code Analyzer 
 

 
IBM MVS 

 
COBOL 

 
Computer Data Systems 

 
Analyzes control flow 

 
SCAN/COBOL 

 
Code Analyzer 
 

 
Several 

 
COBOL 

 
Group Operations, Inc. 

 
Analyzes source code 

 
CA-
ACCUCHECK 

 
Comparator 
 

 
IBM Mainframe 

 Computer Associates International, 
Inc. 

 
Compares files, records and fields 

 
COMAREX 

 
Comparator 
 

 
IBM Mainframe 

  
Sterling Software 

 
Compares source, object code, JCL and files 

Core Image 
Compare 
Program 

 
Comparator 

 
IBM Mainframe 

  
Coopers and Lybrand 

 
Compares object code to load modules 

 
RES-Q 

 
Comparator 
 

 
IBM Mainframe 

 Quality Systems Development 
Corporation 

 
Compares source code and updates 

 
SHOWDIFF 
 

 
Comparator 

 
HP 3000 

  
NOI Systems 

 
Compares ASCII files 
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Tool Name Tool Type (P) Host Language Vendor Abstract 

 
Source Compare 
Program 
 

 
Comparator 

 
IBM Mainframe 

  
Coopers and Lybrand 

 
Compares two source code programs 

Source Compare 
Program 
 

 
Comparator 

 
IBM Mainframe 

  
MacKinney Systems 

 
Compares two programs and JCL 

 
SUPER-C 
 

 
Comparator 

 
IBM Mainframe 

  
IBM 

 
Utility for source code compare and auditing 

 
PC-Metric™ 
 

 
Metrics 

 
PC 

Ada, assembler, C, C++, 
COBOL, dbase, FORTRAN, 

MODULA-2, Pascal 

 
SET Laboratories, Inc. 

Computes software science and cyclomatic 
complexity metrics; checks standards compliance 
 

 
UX-Metric™ 
 

 
Metrics 

 
UNIX 

Ada, assembler, C, C++, 
COBOL, dbase, FORTRAN, 

MODULA-2, Pascal 

 
SET Laboratories, Inc. 

Computes software science and cyclomatic 
complexity metrics; checks standards compliance.  
Similar to PC-METRIC. 

 
Inspector 
 

 
Metrics 

 
MVS, VM 

  
KnowledgeWare 
 

 
Computes quality metrics 

 
PM/SS 
 

 
Metrics 

 
DOS, IBM MVS 

  
Adpac Corp. 

 
Measures and reports code maintainability. 

Corrective 
Action 2.0 
 

Problem Report Tracking    
The Harrington Group, Inc. 

Records problem report information, offers user 
access control, produces graphs of trends and Pareto 
analysis. 

Defect Control 
System (DCS) 
 

Problem Report Tracking    
The Software Edge, Inc. 

Supports defect tracking through defect entry, 
notification, classification and trend reporting.  
Access control provided. 

QA Defect 
Tracking 
System 

Problem Report Tracking    
Honickman & Associates Limited 

 

 
SQA Manager 
 

Problem Report Tracking  
IBM PC or Compatible 

  
Software Quality Automation 

Collects problem reports and associated data; 
analyzes problem report data and forecasts test time 
and reliability. 

 
SQMS/Testing™ 
 

Problem Report Tracking  
Sun SPARCstation 

  
Software Quality Tools Corporation 

 
Tracks software problem report and size metrics 

 
Automator qa 
 

 
Regression Test 

MVS, VM, VMS, UNIX, 
MPE, OS/400 
 

 
 

 
Direct Technology 
 

Records and playback test scripts; generates random 
tests given an array of possible input values. 
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Tool Name Tool Type (P) Host Language Vendor Abstract 

 
 
AutoTester 
 

 
Regression Test 

 
IBM PC or compatible 

  
Software Recording Corporation 

Provides capture, replay and test results comparison.  
Allows editing of test scripts. 

 
Bloodhound 
 

 
Regression Test 

 
IBM PC or compatible 

  
Goldbrick Software 

Captures keystrokes and screen images, when 
scrolling occurs. 

 
Bloodhound 
 

 
Regression Test 

 
IBM PC 

  
Goldbrick Software 

Records and plays back keystrokes and screens in 
text mode for re-testing. 

 
TestPro™ 
 

 
Regression Test 

 
Windows 

  
Sterling Software 

Records and plays back keystrokes and mouse 
actions for re-testing, provides screen-save and test 
comparison capabilities. 

 
CapBak 
 

 
Regression Test 

 
IBM PC, UNIX 

  
Software Research, Inc. 

Records and plays back keystrokes for re-testing, 
provides screen-save and save editing capabilities. 

 
SQA:Robot 
 

 
Regression Test 

 
Windows, OS/2 

  
Software Quality Automation 

Records test actions in GUI environment; plays back 
all actions.  Allows editing of scripts. 

 
ACT 
 

 
Standards Auditor 

  
Ada 

 
TEXEL & Co., Inc. 

 
Checks for compliance with Ada coding standards. 

 
AdaAssured™ 
 

 
Standards Auditor 

DECstation, IBM RS 
6000, HP 9000, Sun 
SPARCstation 

 
Ada 

 
Gramma Tech 

 

 
C Portability 
Verifier 

 
Standards Auditor 

 
UNIX 

 
C 

 
Mindcraft, Inc. 

Checks for standards compliance and for portability 
between C compilers 

 
CodeCheck™ 
 

 
Standards Auditor 

 
DOS, Macintosh, OS/2 

 
C, C++ 

 
Abraxas™ Software, Inc. 

Checks code for standards, portability compliance; 
computes Halstead and complexity metrics 

 
Enforcer II 
 

 
Standards Auditor 

  
COBOL 

 
Clarity Concept Systems 

 
Checks for compliance with coding standards 

 
INSPECTOR 
 

 
Standards Auditor 

 
IBM MVS or VM 

 
COBOL 

 
Language Technology 

Checks for standards compliance and computes 
metrics 

 
FORTRAN-lint 
 

 
Static Analyzer 

DEC VAX, Data 
General MV 

 
FORTRAN 

Information Processing Techniques, 
Inc. 

Detects coding errors such as use of variables before 
declaration, unused declared variables, type 
mismatches, etc. 
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Tool Name Tool Type (P) Host Language Vendor Abstract 

 
 
QA Partner 
 

 
Test Analysis 

Windows, Macintosh, 
Motif, Open Look 

  
Segue Software 

Tests GUIs using object comparisons 

Ada Test and 
Verification 
System (ATVS) 

 
Test Coverage Analyzer 

 
DEC VAX 

 
Ada 

 
General Research Corporation 

Performs static analysis, identifies unreachable code 
and logic errors, audits for standards compliance, 
reports test coverage. 

AdaQuest™ 
Dynamic 
Analyzer Tool 

 
Test Coverage Analyzer 

  
Ada 

 
General Research Corporation 

Checks for branches executed by tests, verifies 
interface and timing constraints, and checks 
executable assertions. 

Analysis of 
Complexity Tool 
(ACT) 

 
Test Coverage Analyzer 

 
Several 

 
Several 

 
McCabe Associates 

 

 
Analyzer 
 

 
Test Coverage Analyzer 

HP 3000, IBM 
Mainframe 

 
COBOL 

 
ALDON Corporation 

 

 
CHECKOUT 
 

 
Test Coverage Analyzer 

 
Unisys 

 
COBOL 

 
Programming Aids, Inc. 

 

 
Logiscope 
 

 
Test Coverage Analyzer 

 
Several 

 
Several 

 
Verilog 

 

Path Analysis 
Tool (PAT) 
 

 
Test Coverage Analyzer 

DEC VAX, IBM, HP, 
SUN, Apollo, PC, Mac 

 
FORTRAN 

Science Applications International, 
Corp. 
 

Provides code execution coverage for a test or set of 
tests; code execution frequencies for modules and 
paths are reported. 

Performance 
and Coverage 
Analyzer 

 
Test Coverage Analyzer 

 
DEC VAX 

 
Several 

 
Digital Equipment Corporation 

 

 
RXVP80 
 

 
Test Coverage Analyzer 

 
Several 

 
FORTRAN 

 
General Research Corporation 

 

 
TCAT/C 
 

 
Test Coverage Analyzer 

 
IBM, UNIX, DOS 

 
COBOL, Pascal 

 
Software Research Associates 

 

 
TMOON 
 

 
Test Coverage Analyzer 

  
Ada 

 
DDC-I, Inc. 

Provides statement and condition coverage, 
statement execution counts, and subprogram 
execution times. 

AdaQuest™ 
Task Analyzer 
Tool  

 
Test Data Analyzer 

  
Ada 

 
General Research Corporation 

Creates timing diagrams to help diagnose tasking 
errors. 
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Tool Name Tool Type (P) Host Language Vendor Abstract 

 
 
START™ 
 

 
Test Data Preparation 

 
Several 

  
McCabe Associates 

Generates test conditions from data flows; interfaces 
with CASE tools. 

 
Bounds-Checker 
 

 
Test Monitor 

IBM PC or compatible 
DOS 

 
C, C++, assembly 

 
Nu-Mega Technologies, Inc. 

Validates pointers.  Checks for out-of-range variable 
access, overwrite by an external program and 
memory access outside segment. 

 
C-Debug 
 

 
Test Monitor 

IBM PC or compatible 
DOS 

 
C 

 
Softran Corp. 

Validate pointers.  Checks out-of-range accessing of 
variables and memory access outside segment. 

 
INTRCPT 
 

 
Test Monitor 

IBM PC or compatible   
Hackensack 

Monitors interrupt invocations and displays entry and 
exit parameters. 

 
MemCheck 
 

 
Test Monitor 

IBM PC or compatible 
DOS 

 
C, C++ 

 
StratosWare Corp. 

Validates pointers.  Checks out-of-range accessing of 
variables. 

 
Periscope/EM 
 

 
Test Monitor 

IBM PC or compatible 
DOS 

  
The Periscope Company, Inc. 

Provides real-time hardware breakpoints and 
captures a buffer of CPU event information. 

 
SafeWin 
 

 
Test Monitor 

IBM PC or compatible 
with Windows 

 
C, C++ 

 
SeaBreeze Software Systems 

Validates pointers.  Checks memory access outside 
segment.  Traps fatal Windows errors and object 
creation. 

 
Soft-ICE 
 

 
Test Monitor 

IBM PC or compatible 
DOS 

  
Nu-Mega Technologies, Inc. 

Provides hardware-like capabilities to set breakpoints 
on I/O and memory access through software 
emulation. 

 
Meta Test 
 

 
Test Planning 

 
UNIX, DOS 
 

  
Software Research Associates 

 
Assists in writing test plans 

 
R Trace 
 

 
Traceability Database 

 
DEC VAX 

  
NASTEC Corporation 

 
Requirements traceability database and checking 

 
Turbo Trace 
 

 
Traceability Database 

 
DEC VAX 

  
Computer Science Innovations 

 
Requirements traceability database and checking 

 
 


